
Reline Procedure Using Corrugated Steel Pipe and 
Corrugated Steel Pipe Arch 

(Liners 1000 mm Diameter and larger) 

Replacing  a  deteriorated  culvert,  storm  sewer  or  small  bridges  under  a  roadway  can  be  an 
expensive and disruptive operation. High costs are associated with demolition and removal of 
the  existing  structure.  The  disruption  of  traffic  required  for  conventional  reconstruction  can 
create  significant  costs  and  inconvenience. Relining with  corrugated  steel  pipe will minimize 
project cost and time. 

Procedure 
The  following  are  suggestions  only  to  assist  qualified  engineers  and  contractors  in  developing  a 
construction plan. Each project is unique and will benefit from local experience and expertise. 
1.  Survey  the  existing  or  host  structure  noting  unusual  inward  projections  and  damage.  Take 

measurements to determine the largest  liner size that will fit  inside the host allowing room for pipe 
walls  and  bolts,  skid  rails  and  approximately  50  mm.  minimum  all  around  for  grout.  Survey  the 
external working area, noting obstructions that may limit pipe  lengths, equipment size and material 
storage. 

2.  Dewater and clear the host pipe of debris removing any obvious obstructions. Water needs to be 
controlled with cofferdams, pumps, and piping as appropriate. Insure that all environmental 
requirements are met.



3. The corrugated steel liner pipe should be ordered and fabricated with the appropriate number of grout 
fittings, threaded rod adjusters and jack openings. All welds are to be painted with a zinc rich paint and 
damaged Polymer Coating should be repaired with appropriate coating. 
4. Skid shoes or rails should be attached to the invert of the host pipe or may be attached to the external 
bottom of the liner pipe. These can be steel or recycled plastic lumber and must be of sufficient section 
to allow the liner to slide without obstruction due to bolt heads, corrugations, exposed reinforcing steel 
etc. 
5. Liners are generally pulled, pushed or carried into the pipe one piece at a time. Longer lengths can 
reduce labour time however shorter lengths provide greater flexibility and maneuverability around curves 
and obstructions. The most common method of sliding pipe is to establish an anchor beam across the 
host pipe entrance and then pull the liner sections using cables and come along. 
6. Adjustment rods should be removed or threaded inside the liner prior to insertion to avoid catching 
and damage. Grout plugs can be adapted with cable anchors for pulling. 
7. When the first liner is in position along the host pipe it should be adjusted to proper line and grade 
using adjustment screws. It should then be blocked against the host pipe at both ends using wood to 
restrict movement in any direction. 
8. The second liner is then pulled into place, stopping approx: 20 mm from the first pipe to allow for 
proper seating of the internal coupler. Removable spacers are useful here. Once in place the adjustment 
screws are used to establish line and grade. The trailing end is blocked to prevent movement. 
9. The gap between pipes should be filled with a gasket material and first and second liner pipes should 
now be coupled together using internal coupling bands. 
10. These steps are repeated until all liner pipes are in place, blocked and coupled. On long projects 
such as storm sewers it may be appropriate to complete the grouting operation in sections to secure and 
minimize exposure to flooding and other issues. 
11. To prevent flotation during grouting, timbers should be placed along the invert of the liner. House 
jacks should be set on the timbers and extended through top jack openings and locked in full contact 
with the host pipe. 
12. Small diameter plastic vent pipes should be set at the top of the grout cavity through the headwall 
forms. These will allow air to escape and will indicate when grouting is complete. 
13. The space between the host pipe and the liner is blocked off at both ends to contain grout. This can 
be done with gunnite, formed concrete or carefully placed sand bags. It is important that the host pipe 
be structurally adequate at the ends to support grouting pressure. This may require an external band, 
cables, concrete headwalls or additional placement of fill if the host pipe is badly deteriorated. 
14.Grouting is completed by pumping a properly designed grout through the grout fittings. It is important 
to grout in stages to ensure proper flow and complete fill of voids and to minimize flotation pressures. 
Typically grout is placed in at least three stages allowing each stage a day to cure between pours. It is 
important to monitor the liner for uplift and buckling during the pour and to stop if movement occurs or 
when fill levels are indicated by grout in the vents or fittings. 
15. The house jacks should be removed prior to the last pour of grout. This assumes that the grout has 
set and is at an elevation above the spring line of the liner preventing flotation. Grout holes should be 
capped and adjustment screws removed or cut off as grouting is completed. 
16. Internal coupling bands can be left in place or removed once the grout is set.  010407


